

Timeline for GHC Transition and Base Year Phase-In



Direct Procurement Method (DPM) Phase-ins (TBD)

2022

2023

2024

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May

2023 SUMMER PEAK

PEAK 24

Funded Transition 13 JUL

14 JUL - 30 AUG
Op Test Period,
75 Shipments

25%
CONUS

25%
OCONUS

Design, Develop & Test HomeSafe Connect IT Solution

50%
CONUS

50%
OCONUS

ERP Configure Interfaces, Automate and Test

75%
CONUS

75%
OCONUS

Build Service Provider Network Move and SIT Warehouse Capacity

100%
CONUS
& AK

100%
OCONUS

Prepare and Hire HomeSafe Workforce / Badge Flip TIER One

Hawaii,
Canada

Standup and Train our Customer Call Center Capability

